
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/07/2011

ESTIMATE SUMMARY 12:53:24

CONTID: C17884         ESTIMATE NO: 0004 PROG 2005

PCN: 17884-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287: FEDERAL TO LAUREL PERCENT TIME:

PROJECT NO: NHR600-376                    

SH 287: FEDERAL TO LAUREL

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 11/07/2011 DATE TIME STARTED 07/05/2011

2500 E BRANNAN WAY DATE LET 05/12/2011 DATE WORK BEGAN 07/05/2011

 DATE AWARDED 05/24/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/07/2011 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 07/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,699,982.88 PARTICIPATING $ $ 115,086.10

AWARD PROJECT AMT: 2,491,375.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -2,994.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.86

WORK DAYS

WORK DAYS

89.78%

276,015.58

115,086.10

112,091.85

112,091.85

$

$

$

$

2,423,967.30

0.00

2,423,967.30

0.00

2,423,967.30

-37,370.63

0.00

2,386,596.67

0.00

AMOUNT DUE 2,386,596.67 112,091.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,091.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 6

58.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17884-BID    ESTIMATE RUN 11/07/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 1.000

8.000

202-00090  
 

9.000

EACH

5.39000 48.519.000

43.12

0010 *Removal of Median Cover 488.000

0.000

202-00195  
 

488.000

SY  

9.60000 4,684.80488.000

0.00

0015 *Removal of Curb and Gutter 1,322.000

0.000

202-00203  
 

1,322.000

LF  

4.96000 6,557.121,322.000

0.00

0020 *Removal of Concrete Curb Ramp 60.000

0.000

202-00206  
 

60.000

SY  

19.95000 1,197.0060.000

0.00

0025 *Removal of Asphalt Mat 837.000

0.000

202-00220  
 

837.000

SY  

6.94000 5,808.78837.000

0.00

0030 *Removal of Asphalt Mat (Planing) 170,722.000

0.000

202-00240  
 

170,722.000

SY  

1.90000 324,371.80170,722.000

0.00

0035 *Removal of Asphalt Mat (Planing) (Special) 20.000

0.000

202-00246  
 

20.000

SY  

3.71000 74.2020.000

0.00

0040 *Removal of Ground Sign 11.000

0.000

202-00810  
 

11.000

EACH

37.73000 415.0311.000

0.00

0045 *Removal of Sign Panel 15.000

0.000

202-00821  
 

15.000

EACH

10.78000 161.7015.000

0.00

0050 *Removal of End Anchorage 0.000

3.000

202-01300  
 

3.000

EACH

156.33000 468.993.000

468.99

0055 *Clean Valve Box 0.000

0.000

202-04005  
 

15.000

EACH

117.52000 0.000.000

0.00
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PCN: 17884-BID    ESTIMATE RUN 11/07/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

4.000

203-01597  
 

10.000

HOUR

177.89000 711.564.000

711.56

0065 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

100.000

LF  

3.23000 0.000.000

0.00

0070 *Gravel Bag 12.000

0.000

208-00034  
 

25.000

LF  

4.31000 51.7212.000

0.00

0075 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

5.39000 5.391.000

0.00

0080 *Storm Drain Inlet Protection (Type 1) 91.000

0.000

208-00051  
 

91.000

LF  

5.39000 490.4991.000

0.00

0085 *Storm Drain Inlet Protection (Type 2) 301.000

0.000

208-00052  
 

301.000

LF  

5.39000 1,622.39301.000

0.00

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

700.79000 0.000.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

50.000

HOUR

37.73000 150.924.000

0.00

0100 Sweeping (Sediment Removal) 21.250

8.500

208-00106  
 

50.000

HOUR

140.16000 4,169.7629.750

1,191.36

0105 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

10.000

HOUR

59.30000 0.000.000

0.00

0110 Adjust Manhole 39.000

0.000

210-04010  
 

40.000

EACH

433.18000 16,894.0239.000

0.00
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PCN: 17884-BID    ESTIMATE RUN 11/07/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 74.000

2.000

210-04050  
 

76.000

EACH

124.47000 9,459.7276.000

248.94

0120 Aggregate Base Course (Class 6) 48.000

0.000

304-06007  
 

80.000

CY  

22.45000 1,077.6048.000

0.00

0125 Aggregate Base Course (Class 6) (Special) 0.000

16.000

304-06008  
 

20.000

CY  

34.12000 545.9216.000

545.92

0130 Hot Mix Asphalt (Patching) (Asphalt) 249.400

12.970

403-00720  
 

262.370

TON 

98.93000 25,956.26262.370

1,283.12

0135 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

50.000

TON 

60.36000 0.000.000

0.00

0140 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 24,558.420

0.000

403-34871  
 

24,558.420

TON 

56.71000 1,392,708.0024,558.420

0.00

0145 Emulsified Asphalt (Slow-Setting) 7,347.140

0.000

411-10255  
 

7,500.000

GAL 

2.60000 19,102.567,347.140

0.00

0150 *Transition Type 3G 0.000

2.000

606-01370  
 

2.000

EACH

1,390.79000 2,781.582.000

2,781.58

0150 MATERIAL ALLOWANCE Type 3G 1.000

-1.000EACH

435.25000 0.000.000

-435.25

0155 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000

EACH

2,274.85000 0.000.000

0.00

0155 MATERIAL ALLOWANCE End Anchor(Nonflared) 1.000

-1.000EACH

1,424.00000 0.000.000

-1,424.00
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PCN: 17884-BID    ESTIMATE RUN 11/07/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

1.000

EACH

1,886.72000 1,886.721.000

1,886.72

0160 MATERIAL ALLOWANCE End Anchor(Flared) 1.000

-1.000EACH

1,135.00000 0.000.000

-1,135.00

0165 *Guardrail Type 7 (Precast) 0.000

260.000

606-99999  
 

260.000

LF  

64.69000 16,819.40260.000

16,819.40

0170 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000

LF  

1.29000 0.000.000

0.00

0175 *Curb Ramp (Fast Track) 26.000

0.000

608-00011  
 

26.000

SY  

92.61000 2,407.8626.000

0.00

0180 *Truncated Domes 402.000

0.000

608-00015  
 

402.000

SF  

38.27000 15,384.54402.000

0.00

0185 *Curb and Gutter Type 2 (Section I-B) (Fast Track) 1,225.000

0.000

609-31010  
 

1,225.000

LF  

16.06000 19,673.501,225.000

0.00

0190 *Curb and Gutter Type 2 (Section II-B) (Fast Track) 211.000

0.000

609-31020  
 

211.000

LF  

18.87000 3,981.57211.000

0.00

0195 *Median Cover Material (Patterned Concrete) 1,975.600

0.400

610-00020  
 

1,976.000

SF  

7.44000 14,701.441,976.000

2.98

0200 *Delineator (Type I) 1.000

23.000

612-00001  
 

25.000

EACH

17.25000 414.0024.000

396.75

0205 *Delineator (Type II) 1.000

2.000

612-00002  
 

10.000

EACH

18.33000 54.993.000

36.66
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PCN: 17884-BID    ESTIMATE RUN 11/07/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Delineator (Type III) 2.000

4.000

612-00003  
 

10.000

EACH

19.41000 116.466.000

77.64

0215 *Pull Box (Special) 29.000

0.000

613-07000  
 

29.000

EACH

323.44000 9,379.7629.000

0.00

0220 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

3,234.38000 3,234.381.000

0.00

0225 *Sign Panel (Class I) 153.000

0.000

614-00011  
 

153.000

SF  

17.25000 2,639.25153.000

0.00

0230 *Sign Panel (Class II) 21.000

0.000

614-00012  
 

21.000

SF  

22.64000 475.4421.000

0.00

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

10.000

0.000

614-01583  
 

10.000

EACH

388.13000 3,881.3010.000

0.00

0240 *Traffic Signal Face (12-12-12) 1.000

0.000

614-70336  
 

1.000

EACH

1,078.13000 1,078.131.000

0.00

0245 *Loop Detector Wire 7,679.000

0.000

614-72875  
 

7,679.000

LF  

3.02000 23,190.587,679.000

0.00

0250 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

2.000

0.000

614-72889  
 

2.000

EACH

2,587.51000 5,175.022.000

0.00

0255 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

3,342.19000 3,342.191.000

0.00

0260 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

38,165.30000 38,165.301.000

0.00
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PCN: 17884-BID    ESTIMATE RUN 11/07/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Public Information Services 0.750

0.250

626-01000  
 

1.000

L S 

5,153.46000 5,153.461.000

1,288.37

0270 *Epoxy Pavement Marking 228.500

128.000

627-00005  
 

356.500

GAL 

75.47000 26,905.06356.500

9,660.16

0275 *Pavement Marking Paint (Low VOC Solvent Base) 655.500

0.000

627-00012  
 

656.000

GAL 

32.34000 21,198.87655.500

0.00

0280 *Preformed Plastic Pavement Marking (Type I) 14,685.000

0.000

627-01001  
 

14,685.000

SF  

9.70000 142,444.5014,685.000

0.00

0285 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

656.000

54.000

627-30327  
 

775.000

SF  

10.78000 7,653.80710.000

582.12

0290 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 4,993.000

0.000

627-30332  
 

5,000.000

SF  

8.63000 43,089.594,993.000

0.00

0295 *Locate Monuments 8.000

0.000

629-01110  
 

8.000

HOUR

107.81000 862.488.000

0.00

0300 *Flagging 2,299.500

18.500

630-00000  
 

2,500.000

HOUR

25.34000 58,738.122,318.000

468.79

0305 *Uniformed Traffic Control 115.250

87.500

630-00003  
 

250.000

HOUR

53.91000 10,930.25202.750

4,717.13

0310 *Traffic Control Inspection 35.000

4.000

630-00007  
 

50.000

DAY 

48.52000 1,892.2839.000

194.08

0315 *Traffic Control Management 53.000

12.000

630-00012  
 

70.000

DAY 

539.06000 35,038.9065.000

6,468.72
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PCN: 17884-BID    ESTIMATE RUN 11/07/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Traffic Control Vehicle 103.725

78.750

630-00025  
 

250.000

HOUR

5.39000 983.54182.475

424.46

0325 *Flashing Beacon (Portable) 7.200

0.000

630-80001  
 

8.000

EACH

53.91000 388.157.200

0.00

0330 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000

EACH

53.91000 0.000.000

0.00

0335 *Construction Traffic Sign (Panel Size A) 24.300

0.000

630-80341  
 

30.000

EACH

10.78000 261.9524.300

0.00

0340 *Construction Traffic Sign (Panel Size B) 95.400

0.000

630-80342  
 

106.000

EACH

10.78000 1,028.4195.400

0.00

0345 *Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

14.000

EACH

10.78000 38.813.600

0.00

0350 *Construction Traffic Sign (Special) 115.200

0.000

630-80344  
 

128.000

SF  

16.17000 1,862.78115.200

0.00

0355 *Portable Message Sign Panel 7.200

0.000

630-80355  
 

8.000

EACH

2,156.26000 15,525.077.200

0.00

0360 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

4.000

EACH

1,078.13000 3,881.273.600

0.00

0365 *Drum Channelizing Device 108.900

0.000

630-80360  
 

200.000

EACH

21.56000 2,347.88108.900

0.00

0370 *Traffic Cone 495.000

0.000

630-80380  
 

550.000

EACH

5.39000 2,668.05495.000

0.00
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PCN: 17884-BID    ESTIMATE RUN 11/07/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.000

630-85040  
 

2.000

EACH

21,562.58000 38,812.641.800

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Partnering 0.000

68.110

700-70011  
 

100.000

F A 

1.00000 68.1168.110

68.11

0390 F/A Asphalt Pavement Incentive 0.000

31,896.330

700-70012  
 

50,000.000

F A 

1.00000 31,896.3331,896.330

31,896.33

0395 F/A Fuel Cost Adjustment -7,594.850

0.000

700-70016  
 

0.000

F A 

1.00000 -7,594.85-7,594.850

0.00

0400 F/A Roadway Smoothness Incentive 23,171.980

0.000

700-70018  
 

23,200.000

F A 

1.00000 23,171.9823,171.980

0.00

0405 F/A Asphalt Cement Cost Adjustment -91,361.900

0.000

700-70019  
 

0.000

F A 

1.00000 -91,361.90-91,361.900

0.00

0410 F/A OJT Colorado Training Program 247.200

319.200

700-70022  
 

566.400

F A 

1.00000 566.40566.400

319.20

0415 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A INTERIM SURFACE REPAIR 9,266.130

2,851.550

700-70031  
 

30,000.000

F A 

1.00000 12,117.6812,117.680

2,851.55
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PROJECT: NHR600-376                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:53:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0465 Added Item (Lump Sum)/ Smart Cushion Attenuator 0.000

1.000

900-00014  
 

1.000

L S 

24,275.00000 24,275.001.000

24,275.00

0470 Rem Pavement Marking Removal of pavement marking 0.000

622.000

202-00250  
 

789.000

SF  

3.00000 1,866.00622.000

1,866.00

0475 Mobilization Mobilization 0.000

1.000

626-00000  
 

0.000

L S 

500.00000 500.001.000

500.00

CAT 2,402,728.26109,080.512,676,831.28CURRENT AMT0200 $ $ $

CAT NO0310 STRUCTURE #E-16-CU 

0435 *Removal of Bridge Railing 34.000

0.000

202-00425  
 

34.000

LF  

9.22000 313.4834.000

0.00

0440 *Bridge Rail Type 10H (Special) 0.000

34.000

606-11025  
 

34.000

LF  

13.10000 445.4034.000

445.40

CAT 758.88445.40758.88CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 0.800

0.000

620-00002  
 

1.000

EACH

9,563.00000 7,650.400.800

0.00

0450 Field Laboratory (Class 2) 0.800

0.200

620-00012  
 

1.000

EACH

12,344.57000 12,344.571.000

2,468.91

0455 Sanitary Facility 0.800

0.200

620-00020  
 

1.000

EACH

485.15000 485.151.000

97.03

CAT 20,480.122,565.9422,392.72CURRENT AMT0400 $ $ $

$ 2,423,967.26112,091.85$2,699,982.88$CURRENT AMTPROJECT TOTAL


